
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: International Registration Plan System Replacement 

Team Member to Project 

Manager

OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period:
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Team Member to Project 
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CA-PMM

From: To: 6/30/09

Yes/No

Yes

No

No

No

No

No

No

No

No

8.  Are there any new major issues? N/A N/A N/A

9.  Are there any staffing problems? N/A N/A N/A

6.  Were any tasks or milestones removed? N/A N/A N/A

7.  Were any scheduled tasks not started? N/A N/A N/A

4.  Were there any changes to scope? N/A N/A N/A

5.  Were tasks added that were not originally 

estimated?
N/A N/A N/A

2. Were any key milestones or deliverables 

rescheduled?
N/A N/A N/A

3. Was work done that was not planned? N/A N/A N/A

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?
N/A N/A N/A

Project Name: International Registration Plan System Replacement 

 Project Manager to Sponsor 
OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period: 6/1/09
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CA-PMM

From: To: 6/30/09

Project Name: International Registration Plan System Replacement 

 Project Manager to Sponsor 
OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period: 6/1/09

Yes/No

No

No

No

No

No

No

No

No

No

8.  Are any major new issues foreseeable? N/A N/A N/A

9.  Are any staffing problems anticipated? N/A N/A N/A

6.  Are there any tasks or milestones that 

should be removed from the plan?
N/A N/A N/A

7.  Are there any scheduled tasks whose start 

will likely be delayed?
N/A N/A N/A

4.  Are there any expected or recommended 

changes to scope?
N/A N/A N/A

5.  Are there any tasks not originally estimated 

that will  need to be added?
N/A N/A N/A

2. Do any key milestones or deliverables need 

to be rescheduled?
N/A N/A N/A

3. Is there any unplanned work that needs to 

be done?
N/A N/A N/A

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
N/A N/A N/A
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CA-PMM

From: To: 6/30/09

Project Name: International Registration Plan System Replacement 

 Project Manager to Sponsor 
OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period: 6/1/09

Target Date Forecast Date

11/30/07 N/A

1/1/09 N/A

1/1/08 7/29/09

OneTime Cost X N/A N/A N/A

Continuing Cost X N/A N/A N/A

Deliverables N/A N/A X Communique to State CIO

Resources X N/A N/A N/A

Schedule N/A N/A X Communique to State CIO

Milestones N/A N/A X Communique to State CIO

PRISM Delayed

The deployment was delayed due to 

technical issues with the JCL which 

took longer to develop than 

anticipated. This pushed the 

schedule out several months. 

N/A

Variances 

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or “Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Core System (mCarrier) Done N/A 8/23/08

Staggered Registration Done N/A 10/30/08

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Testing has been completed and the application is scheduled for deployment. Training has been scheduled also. Completion is expected 

by 7/29/09.

Project Milestones:

List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to Implementation 

Date
Date Completed
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CA-PMM

From: To: 6/30/09

Project Name: International Registration Plan System Replacement 

 Project Manager to Sponsor 
OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period: 6/1/09
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CA-PMM

From: To:

Target 

Date

Forecast 

Date

11/30/07 N/A

1/1/09 N/A

1/1/08 7/29/09

One Time Cost X N/A N/A N/A

Continuing Cost X N/A N/A N/A

Deliverables N/A N/A X Communique to State CIO

Resources X N/A N/A N/A

Schedule N/A N/A X Communique to State CIO

Milestones N/A N/A X Communique to State CIO

PRISM Delayed

The deployment was delayed 

due to technical issues with the 

JCL which took longer to 

develop than anticipated. This 

pushed the schedule out 

several months. 

N/A

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Core System (mCarrier) Done N/A 8/23/08

Staggered Registration Done N/A 10/30/08

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Project Name: International Registration Plan System Replacement 

Sponsor to Executive 

Committee

OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period:

Sponsor to Exe Comm (2) Page 7 of 9



CA-PMM

From: To:

Project Name: International Registration Plan System Replacement 

Sponsor to Executive 

Committee

OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

9.  Value-to-Business

Strong

1

Y
e
llo

wMedium

Weak

8.  Strategy Alignment

Strong alignment

0

G
re

e
n

Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0

G
re

e
nPartially engaged

Inadequate engagement

6.  Unresolved Issues 

(on time resolution)

On time

0

G
re

e
n

Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact Risks

0 to 3

0

G
re

e
n4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-to-Date 

(higher)

<5%

0

G
re

e
n

5% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

2

R
e
d5% to 10%

>10%

2.  Technology Viability

Strong Viability

1

Y
e
llo

w

Medium Viability

Weak Viability

1. Customer Buy-In

High Degree of Buy-In

0

G
re

e
n

Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score Score Justification
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CA-PMM

From: To:

Project Name: International Registration Plan System Replacement 

Sponsor to Executive 

Committee

OCIO Project #: 2740-176

Department: Motor Vehicles

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Total  9 Y

Vendor Viability Rating Rationale

For the PRISM component, the vendor has completed their tasks while DMV has struggled with some of the technical tasks assigned. Vendor will 

complete their development efforts in May 2009 and await any work for corrections found in testing.

15.  Team Effectiveness

Highly Effective

1

Y
e
llo

wModerately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

0

G
re

e
n

15-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

0

G
re

e
n80-90% assigned and available

<80% assigned and available

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

2
R

e
d80-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

2

R
e
d80-90% on time

<80% on time

10.  Vendor Viability (provide rationale for the 

rating in the field following the scorecard)

Strong

0

G
re

e
n

Please see 'Vendor Viability Rating 

Rationale' in the box provided below.
Medium

Weak
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